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Weekly Construction Update 
Progress R e p o ^ #48—May 26, 

Work Completed: May 15-May 21, 2008 

Began clearing and grubbing in Removal Area 11B. 
Began developing an access road to Removal Area 11B. 
Continued removing soil and sediment from Removal Areas 10A, 10B, 1081, and began 
removing floodplain soil from Removal Area 11A, 12A, 13A, and Mid-Channel Area C. 
Completed the installation of the resuspension control system around Mid-Channel Area C. 
Continued soil/sediment solidification activities at Staging Areas 4N and 3S. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 3S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Completed the removal of the Phase 1 Cofferdam's steel sheeting, and finished cleaning and 
maintenance of the steel sheeting in preparation for its reuse in the Phase 2 Cofferdam. 
Began loading and transporting solidified soil/sediment TSCA material from Staging Area 3S and 
from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville, Michigan. 
Continued installing stone in Removal Area 9A as part.of continuing post-excavation work at 
the site. 
Completed tree and shrub planting in areas excavated during the 2007 construction season. 

** All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: May 22-May 28, 2008 

• Complete clearing and grubbing and access road construction in Removal Area 11B. 
• Continue removing soil and sediment from Removal Areas 10A and 10B, and floodplain soil 

from Removal Areas 11 A, 12A, and 13A. 
• Begin removing soil and sediment from Removal Area 11B. 
• Continue soil/sediment solidification activities at Staging Area 4N. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Complete post-construction work in Removal Area 9A by finishing the installation of stone 
and placement of topsoil. 

• Begin post-construction work in Removal Area 10A, including the installation of stone and 
topsoil. 

• Begin operation of the WCS. 
• No work to be conducted over the Memorial Day Weekend (May 24'^ through May 26'^). 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 146 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays to report. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 20,000 gallons ^. 
Testing Performed this Week? No • Yes ̂  '%; 
Exceedances? N/A • No ̂  Yes • If yes, explain: .£̂  

Excavation Verification Sampling: ''• 
Testing Performed this Week? No • Yes ^ , in Removal Area 10A 
Cleanup Standard Achieved? N/A D Yes ̂  No D If no, explain: 

Issues Encountered/Solutions Advanced ,"̂  

• None. "f 

Wd /»r\v.rAl/Ij Kalamazoo River study Group 
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Equipment on Site 

fwrniMJEf^tWatiimilittw^^ 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 IVIini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
Amencan 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vemieer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

^MH^^^^^H 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Wendell Miller/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Dave Patterson/ARCADIS H&S 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Photos from Week #48 

The water control structure in action. Clearing and grubbing in Removal Area 11B. 

Loading soil and sediment in Upland Area 10B1. Installing resupension control systems around the Mid-
Channel C area. 
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Targeted Removal Areas—Former Plainwell Impoundment 
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g 2 2 1 STAGINGAREA 
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TRUCKTRAFFIC: 

= : REMOVALAREATO/FROM DISPOSALAREA 

I i CLEARING/GRUBBINGCOMPLETE 

~ ~ ^ REMOVAL COMPLETE 

I I REMOVALAND REPLANTING COMPLETE 

f j g - : ! AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas maybe necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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